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SR 99/NB Duwamish River Bridge - Select Grid Deck Replacement

$1,257

$1,121

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$136$136$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2017

Q3 2018

Q4 2017

Q3 2018

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q1 2019 Q2 2019 Late

Contract Advertisement

Operationally Complete

Q4 2019

Q3 2020

Q4 2019

Q2 2020

On Schedule

Early

PIN:

Region:

State Route:

Current Status:

109926Y

Northwest 

SR 99

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2021

M. Cotten

11

Project Information

Project Description

14 grid deck panels are not repairable, and must be covered with steel plates. Replacing these 
panels will provide a more solid driving surface with better skid resistance.          

Contractor: 009510 -C. A. CAREY CORPORATION - $897,273.00 - 01/16/2020  
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